COMPENSABLE DELAY COSTS (BDE)

Effective: June 2, 2017
Revised: April 1, 2019

Revise Article 107.40(b) of the Standard Specifications to read:

“(b) Compensation. Compensation will not be allowed for delays, inconveniences, or
damages sustained by the Contractor from conflicts with facilities not meeting the above
definition; or if a conflict with a utility in an unanticipated location does not cause a
shutdown of the work or a documentable reduction in the rate of progress exceeding the
limits set herein. The provisions of Article 104.03 notwithstanding, compensation for
delays caused by a utility in an unanticipated location will be paid according to the
provisions of this Article governing minor and major delays or reduced rate of production
which are defined as follows.

(1) Minor Delay. A minor delay occurs when the work in conflict with the utility in an
unanticipated location is completely stopped for more than two hours, but not to
exceed two weeks.

(2) Major Delay. A major delay occurs when the work in conflict with the utility in an
unanticipated location is completely stopped for more than two weeks.

(3) Reduced Rate of Production Delay. A reduced rate of production delay occurs when
the rate of production on the work in conflict with the utility in an unanticipated
location decreases by more than 25 percent and lasts longer than seven calendar
days.”

Revise Article 107.40(c) of the Standard Specifications to read:

“(c) Payment. Payment for Minor, Major, and Reduced Rate of Production Delays will be
made as follows.

(1) Minor Delay. Labor idled which cannot be used on other work will be paid for
according to Article 109.04(b)(1) and (2) for the time between start of the delay and
the minimum remaining hours in the work shift required by the prevailing practice in
the area.

Equipment idled which cannot be used on other work, and which is authorized to
standby on the project site by the Engineer, will be paid for according to
Article 109.04(b)(4).

(2) Major Delay. Labor will be the same as for a minor delay.

Equipment will be the same as for a minor delay, except Contractor-owned
equipment will be limited to two weeks plus the cost of move-out to either the
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Contractor’s yard or another job and the cost to re-mobilize, whichever is less.
Rental equipment may be paid for longer than two weeks provided the Contractor
presents adequate support to the Department (including lease agreement) to show
retaining equipment on the job is the most economical course to follow and in the
public interest.

(3) Reduced Rate of Production Delay. The Contractor will be compensated for the
reduced productivity for labor and equipment time in excess of the 25 percent
threshold for that portion of the delay in excess of seven calendar days.
Determination of compensation will be in accordance with Article 104.02, except
labor and material additives will not be permitted.

Payment for escalated material costs, escalated labor costs, extended project overhead,
and extended traffic control will be determined according to Article 109.13.”

Revise Article 108.04(b) of the Standard Specifications to read:
“(b) No working day will be charged under the following conditions.
(1) When adverse weather prevents work on the controlling item.
(2) When job conditions due to recent weather prevent work on the controlling item.

(3) When conduct or lack of conduct by the Department or its consultants,
representatives, officers, agents, or employees; delay by the Department in making
the site available; or delay in furnishing any items required to be furnished to the
Contractor by the Department prevents work on the controlling item.

(4) When delays caused by utility or railroad adjustments prevent work on the controlling
item.

(5) When strikes, lock-outs, extraordinary delays in transportation, or inability to procure
critical materials prevent work on the controlling item, as long as these delays are not
due to any fault of the Contractor.

(6) When any condition over which the Contractor has no control prevents work on the
controlling item.”

Revise Article 109.09(f) of the Standard Specifications to read:

“(f) Basis of Payment. After resolution of a claim in favor of the Contractor, any adjustment
in time required for the work will be made according to Section 108. Any adjustment in
the costs to be paid will be made for direct labor, direct materials, direct equipment,
direct jobsite overhead, direct offsite overhead, and other direct costs allowed by the
resolution. Adjustments in costs will not be made for interest charges, loss of anticipated
profit, undocumented loss of efficiency, home office overhead and unabsorbed overhead
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other than as allowed by Article 109.13, lost opportunity, preparation of claim expenses
and other consequential indirect costs regardless of method of calculation.

The above Basis of Payment is an essential element of the contract and the claim cost
recovery of the Contractor shall be so limited.”

Add the following to Section 109 of the Standard Specifications.
“109.13 Payment for Contract Delay. Compensation for escalated material costs,

escalated labor costs, extended project overhead, and extended traffic control will be allowed
when such costs result from a delay meeting the criteria in the following table.

Contract Type Cause of Delay Length of Delay

Article 108.04(b)(3) or | No working days have been charged for two
Article 108.04(b)(4) consecutive weeks.
. . The Contractor has been granted a minimum
Completion | Article 108.08(b)(1) or ¢ K extensi f contract ti di
Date Article 108.08(b)(7) wo week extension of contract time, according
to Article 108.08.

Working Days

Payment for each of the various costs will be according to the following.

(a) Escalated Material and/or Labor Costs. When the delay causes work, which would have
otherwise been completed, to be done after material and/or labor costs have increased,
such increases will be paid. Payment for escalated material costs will be limited to the
increased costs substantiated by documentation furnished by the Contractor. Payment
for escalated labor costs will be limited to those items in Article 109.04(b)(1) and (2),
except the 35 percent and 10 percent additives will not be permitted.

(b) Extended Project Overhead. For the duration of the delay, payment for extended project
overhead will be paid as follows.

(1) Direct Jobsite and Offsite Overhead. Payment for documented direct jobsite
overhead and documented direct offsite overhead, including onsite supervisory and
administrative personnel, will be allowed according to the following table.

Original Contract Supervisory and Administrative
Amount Personnel

Up to $5,000,000 One Project Superintendent
One Project Manager,

Over $ 5,000,000 - One Project Superintendent or

up to $25,000,000 Engineer, and
One Clerk
One Project Manager,

Over $25,000,000 - ! .

up to $50.000.000 One PrOJ_ect Superintendent,
One Engineer, and
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One Clerk

One Project Manager,

Two Project Superintendents,
One Engineer, and

One Clerk

Over $50,000,000

(2) Home Office and Unabsorbed Overhead. Payment for home office and unabsorbed
overhead will be calculated as 8 percent of the total delay cost.

(c) Extended Traffic Control. Traffic control required for an extended period of time due to
the delay will be paid for according to Article 109.04.

When an extended traffic control adjustment is paid under this provision, an adjusted unit
price as provided for in Article 701.20(a) for increase or decrease in the value of work by
more than ten percent will not be paid.

Upon payment for a contract delay under this provision, the Contractor shall assign
subrogation rights to the Department for the Department’s efforts of recovery from any other
party for monies paid by the Department as a result of any claim under this provision. The
Contractor shall fully cooperate with the Department in its efforts to recover from another party
any money paid to the Contractor for delay damages under this provision.”

80384
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DISADVANTAGED BUSINESS ENTERPRISE PARTICIPATION (BDE)

Effective: September 1, 2000
Revised: March 2, 2019

FEDERAL OBLIGATION. The Department of Transportation, as a recipient of federal financial
assistance, is required to take all necessary and reasonable steps to ensure nondiscrimination
in the award and administration of contracts. Consequently, the federal regulatory provisions of
49 CFR Part 26 apply to this contract concerning the utilization of disadvantaged business
enterprises. For the purposes of this Special Provision, a disadvantaged business enterprise
(DBE) means a business certified by the Department in accordance with the requirements of
49 CFR Part 26 and listed in the lllinois Unified Certification Program (IL UCP) DBE Directory.

STATE OBLIGATION. This Special Provision will also be used by the Department to satisfy the
requirements of the Business Enterprise for Minorities, Females, and Persons with Disabilities
Act, 30 ILCS 575. When this Special Provision is used to satisfy state law requirements on
100 percent state-funded contracts, the federal government has no involvement in such
contracts (not a federal-aid contract) and no responsibility to oversee the implementation of this
Special Provision by the Department on those contracts. DBE participation on 100 percent
state-funded contracts will not be credited toward fulfilling the Department’s annual overall DBE
goal required by the US Department of Transportation to comply with the federal DBE program
requirements.

CONTRACTOR ASSURANCE. The Contractor makes the following assurance and agrees to
include the assurance in each subcontract the Contractor signs with a subcontractor.

The Contractor, subrecipient, or subcontractor shall not discriminate on the basis of race,
color, national origin, or sex in the performance of this contract. The Contractor shall carry
out applicable requirements of 49 CFR Part 26 in the award and administration of contracts
funded in whole or in part with federal or state funds. Failure by the Contractor to carry out
these requirements is a material breach of this contract, which may result in the termination
of this contract or such other remedy as the recipient deems appropriate, which may
include, but is not limited to:

(a) Withholding progress payments;

(b) Assessing sanctions;

(c) Liquidated damages; and/or

(d) Disqualifying the Contractor from future bidding as non-responsible.
OVERALL GOAL SET FOR THE DEPARTMENT. As a requirement of compliance with 49 CFR
Part 26, the Department has set an overall goal for DBE participation in its federally assisted

contracts. That goal applies to all federal-aid funds the Department will expend in its federally
assisted contracts for the subject reporting fiscal year. The Department is required to make a
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good faith effort to achieve the overall goal. The dollar amount paid to all approved DBE
companies performing work called for in this contract is eligible to be credited toward fulfillment
of the Department’s overall goal.

CONTRACT GOAL TO BE ACHIEVED BY THE CONTRACTOR. This contract includes a
specific DBE utilization goal established by the Department. The goal has been included
because the Department has determined the work of this contract has subcontracting
opportunities that may be suitable for performance by DBE companies. The determination is
based on an assessment of the type of work, the location of the work, and the availability of
DBE companies to do a part of the work. The assessment indicates, in the absence of unlawful
discrimination and in an arena of fair and open competition, DBE companies can be expected to
perform _14.00 % of the work. This percentage is set as the DBE participation goal for this
contract. Consequently, in addition to the other award criteria established for this contract, the
Department will only award this contract to a bidder who makes a good faith effort to meet this
goal of DBE participation in the performance of the work. A bidder makes a good faith effort for
award consideration if either of the following is done in accordance with the procedures set for
in this Special Provision:

(a) The bidder documents enough DBE participation has been obtained to meet the goal or,

(b) The bidder documents a good faith effort has been made to meet the goal, even though
the effort did not succeed in obtaining enough DBE participation to meet the goal.

DBE LOCATOR REFERENCES. Bidders shall consult the IL UCP DBE Directory as a
reference source for DBE-certified companies. In addition, the Department maintains a letting
and item specific DBE locator information system whereby DBE companies can register their
interest in providing quotes on particular bid items advertised for letting. Information concerning
DBE companies willing to quote work for particular contracts may be obtained by contacting the
Department’s Bureau of Small Business Enterprises at telephone number (217) 785-4611, or by
visiting the Department’s website at:
http://www.idot.illinois.gov/doing-business/certifications/disadvantaged-business-enterprise-
certification/il-ucp-directory/index.

BIDDING PROCEDURES. Compliance with this Special Provision is a material bidding
requirement and failure of the bidder to comply will render the bid not responsive.

The bidder shall submit a DBE Utilization Plan (form SBE 2026), and a DBE Participation
Statement (form SBE 2025) for each DBE company proposed for the performance of work to
achieve the contract goal, with the bid. If the Utilization Plan indicates the contract goal will not
be met, documentation of good faith efforts shall also be submitted. The documentation of good
faith efforts must include copies of each DBE and non-DBE subcontractor quote submitted to
the bidder when a non-DBE subcontractor is selected over a DBE for work on the contract. The
required forms and documentation must be submitted as a single .pdf file using the “Integrated
Contractor Exchange (iCX)” application within the Department’s “EBids System”.
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The Department will not accept a Utilization Plan if it does not meet the bidding procedures set
forth herein and the bid will be declared not responsive. In the event the bid is declared not
responsive, the Department may elect to cause the forfeiture of the penal sum of the bidder’s
proposal guaranty and may deny authorization to bid the project if re-advertised for bids.

GOOD FAITH EFFORT PROCEDURES. The contract will not be awarded until the Utilization
Plan is approved. All information submitted by the bidder must be complete, accurate and
adequately document enough DBE participation has been obtained or document the good faith
efforts of the bidder, in the event enough DBE participation has not been obtained, before the
Department will commit to the performance of the contract by the bidder. The Utilization Plan
will be approved by the Department if the Utilization Plan documents sufficient commercially
useful DBE work to meet the contract goal or the bidder submits sufficient documentation of a
good faith effort to meet the contract goal pursuant to 49 CFR Part 26, Appendix A. This means
the bidder must show that all necessary and reasonable steps were taken to achieve the
contract goal. Necessary and reasonable steps are those which, by their scope, intensity and
appropriateness to the objective, could reasonably be expected to obtain sufficient DBE
participation, even if they were not successful. The Department will consider the quality,
quantity, and intensity of the kinds of efforts the bidder has made. Mere pro forma efforts, in
other words efforts done as a matter of form, are not good faith efforts; rather, the bidder is
expected to have taken genuine efforts that would be reasonably expected of a bidder actively
and aggressively trying to obtain DBE participation sufficient to meet the contract goal.

(a) The following is a list of types of action that the Department will consider as part of the
evaluation of the bidder’s good faith efforts to obtain participation. These listed factors
are not intended to be a mandatory checklist and are not intended to be exhaustive.
Other factors or efforts brought to the attention of the Department may be relevant in
appropriate cases and will be considered by the Department.

(1) Soliciting through all reasonable and available means (e.g. attendance at pre-bid
meetings, advertising and/or written notices) the interest of all certified DBE
companies that have the capability to perform the work of the contract. The bidder
must solicit this interest within sufficient time to allow the DBE companies to respond
to the solicitation. The bidder must determine with certainty if the DBE companies
are interested by taking appropriate steps to follow up initial solicitations.

(2) Selecting portions of the work to be performed by DBE companies in order to
increase the likelihood that the DBE goals will be achieved. This includes, where
appropriate, breaking out contract work items into economically feasible units to
facilitate DBE participation, even when the Contractor might otherwise prefer to
perform these work items with its own forces.

(3) Providing interested DBE companies with adequate information about the plans,

specifications, and requirements of the contract in a timely manner to assist them in
responding to a solicitation.
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(4) a. Negotiating in good faith with interested DBE companies. It is the bidder’s
responsibility to make a portion of the work available to DBE subcontractors and
suppliers and to select those portions of the work or material needs consistent
with the available DBE subcontractors and suppliers, so as to facilitate DBE
participation. Evidence of such negotiation includes the names, addresses, and
telephone numbers of DBE companies that were considered; a description of the
information provided regarding the plans and specifications for the work selected
for subcontracting; and evidence as to why additional agreements could not be
reached for DBE companies to perform the work.

b. A bidder using good business judgment would consider a number of factors in
negotiating with subcontractors, including DBE subcontractors, and would take a
firm’s price and capabilities as well as contract goals into consideration.
However, the fact that there may be some additional costs involved in finding and
using DBE companies is not in itself sufficient reason for a bidder’s failure to
meet the contract DBE goal, as long as such costs are reasonable. Also the
ability or desire of a bidder to perform the work of a contract with its own
organization does not relieve the bidder of the responsibility to make good faith
efforts. Bidders are not, however, required to accept higher quotes from DBE
companies if the price difference is excessive or unreasonable. In accordance
with the above Bidding Procedures, the documentation of good faith efforts must
include copies of each DBE and non-DBE subcontractor quote submitted to the
bidder when a non-DBE subcontractor was selected over a DBE for work on the
contract.

(5) Not rejecting DBE companies as being unqualified without sound reasons based on
a thorough investigation of their capabilities. The bidder's standing within its
industry, membership in specific groups, organizations, or associations and political
or social affiliations (for example union vs. non-union employee status) are not
legitimate causes for the rejection or non-solicitation of bids in the bidder’s efforts to
meet the project goal.

(6) Making efforts to assist interested DBE companies in obtaining bonding, lines of
credit, or insurance as required by the recipient or Contractor.

(7) Making efforts to assist interested DBE companies in obtaining necessary
equipment, supplies, materials, or related assistance or services.

(8) Effectively using the services of available minority/women community organizations;
minority/women contractors’ groups; local, state, and federal minority/women
business assistance offices; and other organizations as allowed on a case-by-case
basis to provide assistance in the recruitment and placement of DBE companies.

(b) If the Department determines the bidder has made a good faith effort to secure the work

commitment of DBE companies to meet the contract goal, the Department will award the
contract provided it is otherwise eligible for award. If the Department determines the
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bidder has failed to meet the requirements of this Special Provision or that a good faith
effort has not been made, the Department will notify the responsible company official
designated in the Utilization Plan that the bid is not responsive. The notification will also
include a statement of reasons for the adverse determination. If the Utilization Plan is
not approved because it is deficient as a technical matter, unless waived by the
Department, the bidder will be notified and will be allowed no more than a five calendar
day period to cure the deficiency.

(c) The bidder may request administrative reconsideration of an adverse determination by
emailing the Department at “DOT.DBE.UP@illinois.gov” within the five calendar days
after the receipt of the notification of the determination. The determination shall become
final if a request is not made on or before the fifth calendar day. A request may provide
additional written documentation or argument concerning the issues raised in the
determination statement of reasons, provided the documentation and arguments
address efforts made prior to submitting the bid. The request will be reviewed by the
Department’s Reconsideration Officer. The Reconsideration Officer will extend an
opportunity to the bidder to meet in person to consider all issues of documentation and
whether the bidder made a good faith effort to meet the goal. After the review by the
Reconsideration Officer, the bidder will be sent a written decision within ten working
days after receipt of the request for reconsideration, explaining the basis for finding that
the bidder did or did not meet the goal or make adequate good faith efforts to do so. A
final decision by the Reconsideration Officer that a good faith effort was made shall
approve the Utilization Plan submitted by the bidder and shall clear the contract for
award. A final decision that a good faith effort was not made shall render the bid not
responsive.

CALCULATING DBE PARTICIPATION. The Utilization Plan values represent work anticipated
to be performed and paid for upon satisfactory completion. The Department is only able to
count toward the achievement of the overall goal and the contract goal the value of payments
made for the work actually performed by DBE companies. In addition, a DBE must perform a
commercially useful function on the contract to be counted. A commercially useful function is
generally performed when the DBE is responsible for the work and is carrying out its
responsibilities by actually performing, managing, and supervising the work involved. The
Department and Contractor are governed by the provisions of 49 CFR Part 26.55(c) on
questions of commercially useful functions as it affects the work. Specific counting guidelines
are provided in 49 CFR Part 26.55, the provisions of which govern over the summary contained
herein.

(a) DBE as the Contractor: 100 percent goal credit for that portion of the work performed by
the DBE’s own forces, including the cost of materials and supplies. Work that a DBE
subcontracts to a non-DBE does not count toward the DBE goals.

(b) DBE as a joint venture Contractor: 100 percent goal credit for that portion of the total

dollar value of the contract equal to the distinct, clearly defined portion of the work
performed by the DBE’s own forces.
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(c) DBE as a subcontractor: 100 percent goal credit for the work of the subcontract
performed by the DBE’s own forces, including the cost of materials and supplies,
excluding the purchase of materials and supplies or the lease of equipment by the DBE
subcontractor from the Contractor or its affiliates. Work that a DBE subcontractor in turn
subcontracts to a non-DBE does not count toward the DBE goal.

(d) DBE as a trucker: 100 percent goal credit for trucking participation provided the DBE is
responsible for the management and supervision of the entire trucking operation for
which it is responsible. At least one truck owned, operated, licensed, and insured by the
DBE must be used on the contract. Credit will be given for the following:

(1) The DBE may lease trucks from another DBE firm, including an owner-operator who
is certified as a DBE. The DBE who leases trucks from another DBE receives credit
for the total value of the transportation services the lessee DBE provides on the
contract.

(2) The DBE may also lease trucks from a non-DBE firm, including from an owner-
operator. The DBE who leases trucks from a non-DBE is entitled to credit only for
the fee or commission is receives as a result of the lease arrangement.

(e) DBE as a material supplier:

(1) 60 percent goal credit for the cost of the materials or supplies purchased from a DBE
regular dealer.

(2) 100 percent goal credit for the cost of materials of supplies obtained from a DBE
manufacturer.

(3) 100 percent credit for the value of reasonable fees and commissions for the
procurement of materials and supplies if not a DBE regular dealer or DBE
manufacturer.

CONTRACT COMPLIANCE. Compliance with this Special Provision is an essential part of the
contract. The Department is prohibited by federal regulations from crediting the participation of
a DBE included in the Utilization Plan toward either the contract goal or the Department’s overall
goal until the amount to be applied toward the goals has been paid to the DBE. The following
administrative procedures and remedies govern the compliance by the Contractor with the
contractual obligations established by the Utilization Plan. After approval of the Utilization Plan
and award of the contract, the Utilization Plan and individual DBE Participation Statements
become part of the contract. If the Contractor did not succeed in obtaining enough DBE
participation to achieve the advertised contract goal, and the Utilization Plan was approved and
contract awarded based upon a determination of good faith, the total dollar value of DBE work
calculated in the approved Utilization Plan as a percentage of the awarded contract value shall
become the amended contract goal. All work indicated for performance by an approved DBE
shall be performed, managed, and supervised by the DBE executing the DBE Participation
Commitment Statement.
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(@) NO AMENDMENT. No amendment to the Utilization Plan may be made without prior
written approval from the Department’'s Bureau of Small Business Enterprises. All
requests for amendment to the Utilization Plan shall be emailed to the Department at
DOT.DBE.UP@illinois.gov.

(b) CHANGES TO WORK. Any deviation from the DBE condition-of-award or contract
plans, specifications, or special provisions must be approved, in writing, by the
Department as provided elsewhere in the Contract. The Contractor shall notify affected
DBEs in writing of any changes in the scope of work which result in a reduction in the
dollar amount condition-of-award to the contract. Where the revision includes work
committed to a new DBE subcontractor, not previously involved in the project, then a
Request for Approval of Subcontractor, Department form BC 260A or AER 260A, must
be signed and submitted. If the commitment of work is in the form of additional tasks
assigned to an existing subcontract, a new Request for Approval of Subcontractor will
not be required. However, the Contractor must document efforts to assure the existing
DBE subcontractor is capable of performing the additional work and has agreed in
writing to the change.

(c) SUBCONTRACT. The Contractor must provide copies of DBE subcontracts to the
Department upon request. Subcontractors shall ensure that all lower tier subcontracts or
agreements with DBEs to supply labor or materials be performed in accordance with this
Special Provision.

(d) ALTERNATIVE WORK METHODS. In addition to the above requirements for reductions
in the condition of award, additional requirements apply to the two cases of Contractor-
initiated work substitution proposals. Where the contract allows alternate work methods
which serve to delete or create underruns in condition of award DBE work, and the
Contractor selects that alternate method or, where the Contractor proposes a substitute
work method or material that serves to diminish or delete work committed to a DBE and
replace it with other work, then the Contractor must demonstrate one of the following:

(1) The replacement work will be performed by the same DBE (as long as the DBE is
certified in the respective item of work) in a modification of the condition of award; or

(2) The DBE is aware its work will be deleted or will experience underruns and has
agreed in writing to the change. If this occurs, the Contractor shall substitute other
work of equivalent value to a certified DBE or provide documentation of good faith
efforts to do so; or

(3) The DBE is not capable of performing the replacement work or has declined to
perform the work at a reasonable competitive price. If this occurs, the Contractor
shall substitute other work of equivalent value to a certified DBE or provide
documentation of good faith efforts to do so.
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(e) TERMINATION AND REPLACEMENT PROCEDURES. The Contractor shall not
terminate or replace a DBE listed on the approved Utilization Plan, or perform with other
forces work designated for a listed DBE except as provided in this Special Provision.
The Contractor shall utilize the specific DBEs listed to perform the work and supply the
materials for which each is listed unless the Contractor obtains the Department’s written
consent as provided in subsection (a) of this part. Unless Department consent is
provided for termination of a DBE subcontractor, the Contractor shall not be entitled to
any payment for work or material unless it is performed or supplied by the DBE in the
Utilization Plan.

As stated above, the Contractor shall not terminate or replace a DBE subcontractor
listed in the approved Utilization Plan without prior written consent. This includes, but is
not limited to, instances in which the Contractor seeks to perform work originally
designated for a DBE subcontractor with its own forces or those of an affiliate, a non-
DBE firm, or with another DBE firm. Written consent will be granted only if the Bureau of
Small Business Enterprises agrees, for reasons stated in its concurrence document, that
the Contractor has good cause to terminate or replace the DBE firm. Before transmitting
to the Bureau of Small Business Enterprises any request to terminate and/or substitute a
DBE subcontractor, the Contractor shall give notice in writing to the DBE subcontractor,
with a copy to the Bureau, of its intent to request to terminate and/or substitute, and the
reason for the request. The Contractor shall give the DBE five days to respond to the
Contractor’s notice. The DBE so notified shall advise the Bureau and the Contractor of
the reasons, if any, why it objects to the proposed termination of its subcontract and why
the Bureau should not approve the Contractor’s action. If required in a particular case
as a matter of public necessity, the Bureau may provide a response period shorter than
five days.

For purposes of this paragraph, good cause includes the following circumstances:
(1) The listed DBE subcontractor fails or refuses to execute a written contract;

(2) The listed DBE subcontractor fails or refuses to perform the work of its subcontract in
a way consistent with normal industry standards. Provided, however, that good
cause does not exist if the failure or refusal of the DBE subcontractor to perform its
work on the subcontract results from the bad faith or discriminatory action of the
Contractor;

(3) The listed DBE subcontractor fails or refuses to meet the Contractor’s reasonable,
nondiscriminatory bond requirements;

(4) The listed DBE subcontractor becomes bankrupt, insolvent, or exhibits credit
unworthiness;

(5) The listed DBE subcontractor is ineligible to work on public works projects because

of suspension and debarment proceedings pursuant 2 CFR Parts 180, 215 and 1200
or applicable state law.
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(6) The Contractor has determined the listed DBE subcontractor is not a responsible
contractor;

(7) The listed DBE subcontractor voluntarily withdraws from the projects and provides
written notice to the Contractor of its withdrawal;

(8) The listed DBE is ineligible to receive DBE credit for the type of work required;

(9) A DBE owner dies or becomes disabled with the result that the listed DBE
subcontractor is unable to complete its work on the contract;

(10) Other documented good cause that compels the termination of the DBE
subcontractor. Provided, that good cause does not exist if the Contractor seeks to
terminate a DBE it relied upon to obtain the contract so that the Contractor can self-
perform the work for which the DBE contractor was engaged or so that the
Contractor can substitute another DBE or non-DBE contractor after contract award.

When a DBE is terminated or fails to complete its work on the Contract for any
reason, the Contractor shall make a good faith effort to find another DBE to
substitute for the original DBE to perform at least the same amount of work under the
contract as the terminated DBE to the extent needed to meet the established
Contract goal. The good faith efforts shall be documented by the Contractor. If the
Department requests documentation under this provision, the Contractor shall submit
the documentation within seven days, which may be extended for an additional
seven days if necessary at the request of the Contractor. The Department will
provide a written determination to the Contractor stating whether or not good faith
efforts have been demonstrated.

(f) EINAL PAYMENT. After the performance of the final item of work or delivery of material
by a DBE and final payment therefore to the DBE by the Contractor, but not later than
30 calendar days after payment has been made by the Department to the Contractor for
such work or material, the Contractor shall submit a DBE Payment Agreement on
Department form SBE 2115 to the Resident Engineer. If full and final payment has not
been made to the DBE, the DBE Payment Agreement shall indicate whether a
disagreement as to the payment required exists between the Contractor and the DBE or
if the Contractor believes the work has not been satisfactorily completed. If the
Contractor does not have the full amount of work indicated in the Utilization Plan
performed by the DBE companies indicated in the Utilization Plan and after good faith
efforts are reviewed, the Department may deduct from contract payments to the
Contractor the amount of the goal not achieved as liquidated and ascertained damages.
The Contractor may request an administrative reconsideration of any amount deducted
as damages pursuant to subsection (h) of this part.

(g) ENFORCEMENT. The Department reserves the right to withhold payment to the
Contractor to enforce the provisions of this Special Provision. Final payment shall not be
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made on the contract until such time as the Contractor submits sufficient documentation
demonstrating achievement of the goal in accordance with this Special Provision or after
liquidated damages have been determined and collected.

(h) RECONSIDERATION. Notwithstanding any other provision of the contract, including but

80029

not limited to Article 109.09 of the Standard Specifications, the Contractor may request
administrative reconsideration of a decision to deduct the amount of the goal not
achieved as liquidated damages. A request to reconsider shall be delivered to the
Contract Compliance Section and shall be handled and considered in the same manner
as set forth in paragraph (c) of “Good Faith Effort Procedures” of this Special Provision,
except a final decision that a good faith effort was not made during contract performance
to achieve the goal agreed to in the Utilization Plan shall be the final administrative
decision of the Department. The result of the reconsideration process is not
administratively appealable to the U.S. Department of Transportation.
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DISPOSAL FEES (BDE)
Effective: November 1, 2018
Replace Articles 109.04(b)(5) — 109.04(b)(8) of the Standard Specifications with the following:

“(5) Disposal Fees. When the extra work performed includes paying for disposal fees at a
clean construction and demolition debris facility, an uncontaminated soil fill operation or
a landfill, the Contractor shall receive, as administrative costs, an amount equal to five
percent of the first $10,000 and one percent of any amount over $10,000 of the total
approved costs of such fees.

(6) Miscellaneous. No additional allowance will be made for general superintendence, the
use of small tools, or other costs for which no specific allowance is herein provided.

(7) Statements. No payment will be made for work performed on a force account basis until
the Contractor has furnished the Engineer with itemized statements of the cost of such
force account work. Statements shall be accompanied and supported by invoices for all
materials used and transportation charges. However, if materials used on the force
account work are not specifically purchased for such work but are taken from the
Contractor’s stock, then in lieu of the invoices, the Contractor shall furnish an affidavit
certifying that such materials were taken from his/her stock, that the quantity claimed
was actually used, and that the price and transportation claimed represent the actual
cost to the Contractor.

Iltemized statements at the cost of force account work shall be detailed as follows.
a. Name, classification, date, daily hours, total hours, rate, and extension for each
laborer and foreman. Payrolls shall be submitted to substantiate actual wages paid if

so requested by the Engineer.

b. Designation, dates, daily hours, total hours, rental rate, and extension for each unit of
machinery and equipment.

c. Quantities of materials, prices and extensions.
d. Transportation of materials.

e. Cost of property damage, liability and workmen’s compensation insurance premiums,
unemployment insurance contributions, and social security tax.

(8) Work Performed by an Approved Subcontractor. When extra work is performed by an
approved subcontractor, the Contractor shall receive, as administrative costs, an amount
equal to five percent of the total approved costs of such work with the minimum payment
being $100.
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(9) All statements of the cost of force account work shall be furnished to the Engineer not

80402

later than 60 days after receipt of the Central Bureau of Construction form “Extra Work
Daily Report”. If the statement is not received within the specified time frame, all
demands for payment for the extra work are waived and the Department is released
from any and all such demands. It is the responsibility of the Contractor to ensure that
all statements are received within the specified time regardless of the manner or method

of delivery.”
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ELASTOMERIC BEARINGS (BDE)
Effective: January 1, 2019
Revise the first paragraph of Article 1083.01 of the Standard Specifications to read:

“1083.01 Description. Elastomeric bearings shall consist of steel laminated elastomeric
pads or assemblies of steel laminated elastomeric pads with externally bonded structural steel
bearing plates, structural steel top bearing plate, and required stainless steel and PTFE sheets,

as shown on the plans and as specified herein. The manufacturer shall be listed as compliant
through the NTPEP program. The Department will maintain a qualified producer list.”

80405
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EMULSIFIED ASPHALTS (BDE)
Effective: August 1, 2019
Revise Article 1032.06 of the Standard Specifications to read:

“1032.06 Emulsified Asphalts. Emulsified asphalts will be accepted according to the
current Bureau of Materials Policy Memorandum, “Emulsified Asphalt Acceptance Procedure”.
These materials shall be homogeneous and shall show no separation of asphalt after thorough
mixing, within 30 days after delivery, provided separation has not been caused by freezing. They
shall coat the aggregate being used in the work to the satisfaction of the Engineer and shall be
according to the following requirements.

(a) Anionic Emulsified Asphalt. Anionic emulsified asphalts RS-1, RS-2, HFRS-2, SS-1h, and
SS-1 shall be according to AASHTO M 140, except as follows.

(1) The cement mixing test will be waived when the emulsion is being used as a tack coat.

(2) The Solubility in Trichloroethylene test according to AASHTO T 44 may be run in lieu
of Ash Content and shall meet a minimum of 97.5 percent.

(b) Cationic Emulsified Asphalt. Cationic emulsified asphalts CRS-1, CRS-2, CSS-1h, and
CSS-1 shall be according to AASHTO M 208, except as follows.

(1) The cement mixing test will be waived when the emulsion is being used as a tack coat.

(2) The Solubility in Trichloroethylene test according to AASHTO T 44 may be run in lieu
of Ash Content and shall meet a minimum of 97.5 percent.

(c) High Float Emulsion. High float emulsions HFE-90, HFE-150, and HFE-300 are medium
setting and shall be according to the following table.

Test HFE-90 HFE-150 HFE-300
Viscosity, Saybolt Furol, at 122 °F (50 °C),
(AASHTO T 59), SFS ¥ 50 min. 50 min. 50 min.
Sieve Test, No. 20 (850 pum), retained on
sieve, (AASHTO T 59), % 0.10 max. 0.10 max. 0.10 max.
Storage Stability Test, 1 day,
(AASHTO T 59), % 1 max. 1 max. 1 max.
Coating Test (All Grades),
(AASHTO T 59), 3 minutes stone coated thoroughly
Distillation Test, (AASHTO T 59):
Residue from distillation test to
500 °F (260 °C), % 65 min. 65 min. 65 min.
Qil distillate by volume, % 7 max. 7 max. 7 max.
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Characteristics of residue from distillation
test to 500 °F (260 °C): Penetration at
77 °F (25 °C), (AASHTO T 49), 100 g,

5 sec, dmm 90-150 150-300 300 min.
Float Test at 140 °F (60 °C),
(AASHTO T 50), sec. 1200 min. 1200 min. 1200 min.

1/ The emulsion shall be pumpable.

(d) Penetrating Emulsified Prime. Penetrating Emulsified Prime (PEP) shall be according to
AASHTO T 59, except as follows.

Test Result
Viscosity, Saybolt Furol, at 77 °F (25 °C), SFS 75 max.
Sieve test, retained on No. 20 (850 um) sieve, % 0.10 max.
Distillation to 500 °F (260 °C) residue, % 38 min.
Qil distillate by volume, % 4 max.

The PEP shall be tested according to the current Bureau of Materials lllinois Laboratory
Test Procedure (ILTP), "Sand Penetration Test of Penetrating Emulsified Prime (PEP)".
The time of penetration shall be equal to or less than that of MC-30. The depth of
penetration shall be equal to or greater than that of MC-30.

(e) Delete this subparagraph.

() Polymer Modified Emulsified Asphalt. Polymer modified emulsified asphalts, e.g. SS-1hP,
CSS-1hP, CRS-2P (formerly CRSP), CQS-1hP (formerly CSS-1h Latex Modified) and
HFRS-2P (formerly HFP) shall be according to AASHTO M 316, except as follows.

(1) The cement mixing test will be waived when the polymer modified emulsion is being
used as a tack coat.

(2) CQS-1hP (formerly CSS-1h Latex Modified) emulsion for micro-surfacing treatments
shall use latex as the modifier.

(3) Upon examination of the storage stability test cylinder after standing undisturbed for
24 hours, the surface shall show minimal to no white, milky colored substance and
shall be a homogenous brown color throughout.

(4) The distillation for all polymer modified emulsions shall be performed according to
AASHTO T 59, except the temperature shall be 374 + 9 °F (190 £ 5 °C) to be held for
a period of 15 minutes and measured using an ASTM 16F (16C) thermometer.

(5) The specified temperature for the Elastic Recovery test for all polymer modified
emulsions shall be 50.0 + 1.0 °F (10.0 £ 0.5 °C).
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(6) The Solubility in Trichloroethylene test according to AASHTO T 44 may be run in lieu
of Ash Content and shall meet a minimum of 97.5 percent.

(g) Non-Tracking Emulsified Asphalt. Non-tracking emulsified asphalt NTEA (formerly SS-

1vh) shall be according to the following.

Test Requirement
Saybolt Viscosity at 77 °F (25 °C),

(AASHTO T 59), SFS 20-100
Storage Stability Test, 24 hr, (AASHTO T 59), % 1 max.
Residue by Distillation, 500 + 10 °F (260 = 5 °C), or
Residue by Evaporation, 325 £ 5 °F (163 + 3 °C),

(AASHTO T 59), % 50 min.
Sieve Test, No. 20 (850 pm), (AASHTO T 59), % 0.3 max.

Tests on Residue from Evaporation
Penetration at 77 °F (25 °C), 100 g, 5 sec,

(AASHTO T 49), dmm 40 max.
Softening Point, (AASHTO T 53), °F (°C) 135 (57) min.
Ash Content, (AASHTO T 111), % Y 1 max.

1/ The Solubility in Trichloroethylene test according to AASHTO T 44 may be run in
lieu of Ash Content and shall meet a minimum of 97.5 percent

The different grades are, in general, used for the following.

Grade Use
SS-1, SS-1h, RS-1, RS-2, CSS-1, CRS-1, CRS-2, Tack Coat
CSS-1h, HFE-90, SS-1hP, CSS-1hP,
NTEA (formerly SS-1vh)
PEP Prime Coat

RS-2, HFE-90, HFE-150, HFE-300,
CRS-2P (formerly CRSP), HFRS-2P (formerly HFP),
CRS-2, HFRS-2

Bituminous Surface Treatment

CQS-1hP (formerly CSS-1h Latex Modified)

Micro-Surfacing
Slurry Sealing
Cape Seal”

80415
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EQUIPMENT PARKING AND STORAGE (BDE)

Effective: November 1, 2017

Replace the first paragraph of Article 701.11 of the Standard Specifications with the following.
“701.11 Equipment Parking and Storage. During working hours, all vehicles and/or

nonoperating equipment which are parked, two hours or less, shall be parked at least 8 ft

(2.5 m) from the open traffic lane. For other periods of time during working and for all

nonworking hours, all vehicles, materials, and equipment shall be parked or stored as follows.

(a) When the project has adequate right-of-way, vehicles, materials, and equipment shall be
located a minimum of 30 ft (9 m) from the pavement.

(b) When adequate right-of-way does not exist, vehicles, materials, and equipment shall be
located a minimum of 15 ft (4.5 m) from the edge of any pavement open to traffic.

(c) Behind temporary concrete barrier, vehicles, materials, and equipment shall be located a
minimum of 24 in. (600 mm) behind free standing barrier or a minimum of 6 in. (150 mm)
behind barrier that is either pinned or restrained according to Article 704.04. The 24 in.
or 6 in. measurement shall be from the base of the non-traffic side of the barrier.

(d) Behind other man-made or natural barriers meeting the approval of the Engineer.”

80388
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GEOTECHNICAL FABRIC FOR PIPE UNDERDRAINS AND FRENCH DRAINS (BDE)
Effective: November 1, 2019
Revise Article 1080.01(a) of the Standard Specifications to read:

“(a) Fabric Materials. Fabric materials shall be as follows.

(1) Knitted Fabric. Knitted fabric envelope shall be Type A according to ASTM D 6707
and be a continuous one piece knitted polymeric material that fits over the pipe
underdrain like a sleeve. It shall be free from any chemical treatment or coating that
might significantly reduce porosity and permittivity.

(2) Woven or Nonwoven Fabric. The fabric shall be Class 3 according to AASHTO M 288
and consist of woven yarns or nonwoven filaments of polyolefins or polyesters. Woven
slit film geotextiles (i.e. geotextiles made from yarns of a flat, tape like character) shall
not be permitted. The yarns or filaments shall be dimensionally stable (i.e. maintain
their relative position with respect to each other) and resistant to delamination. The
yarns or filaments shall be free from any chemical treatment or coating that might
significantly reduce porosity and permittivity.

(3) Physical Properties. The physical properties for knitted, woven, and nonwoven fabrics
shall be according to the following.

PHYSICAL PROPERTIES

Knitted V Woven % Nonwoven %

Grab Strength, Ib (N)

ASTM D 4632 % - 180 (800) min. | 112 (500) min.

Elongation/Grab Strain, %

ASTM D 4632 ¥ -- 49 max. 50 min.

Trapezoidal Tear Strength, Ib (N) : .
ASTM D 4533 ¥ - 67 (300) min. 40 (180) min.

Puncture Strength, Ib (N)

ASTM D 6241 5 180 (800) min. | 370 (1650) min. | 222 (990) min.

Apparent Opening Size, Sieve No. (mm)

ASTM D 4751 # 30 (0.60) max. | 40 (0.425) max. | 40 (0.425) max.

Permittivity, sec™

ASTM D 4491 1.0 min.

Ultraviolet Stability, % retained strength

after 500 hours of exposure - 50 min. 50 min.
ASTM D 4355

1/ Manufacturer's certification to meet test requirements.

2/ NTPEP results or manufacturer’s certification to meet test requirements.
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3/ Values represent the minimum average roll value (MARV) in the weaker principle
direction [machine direction (MD) or cross-machine direction (XD)].

4/ Values represent the maximum average roll value.”

Revise Article 1080.05 of the Standard Specifications to read:

“1080.05 Geotechnical Fabric for French Drains and Pipe Underdrains, Type 2.
Geotechnical fabric for french drains and pipe underdrains, Type 2 shall be Class 3 according to
AASHTO M 288 and consist of woven yarns or nonwoven filaments of polyolefins or polyesters.
Woven slit film geotextiles (i.e. geotextiles made from yarns of a flat, tape-like character) shall not

be permitted. The yarns or filaments shall be dimensionally stable (i.e. maintain their relative
position with respect to each other) and resistant to delamination. The yarns or filaments shall be
free from any chemical treatment or coating that might significantly reduce porosity and

permittivity.

The fabric shall be according to the following.

PHYSICAL PROPERTIES "

Woven Nonwoven
gg‘i‘rbMSgi”G%tg’z',b (N) 180 (800) min. | 112 (500) min.
ﬁg’?ﬁﬂag":é%az? Strain, % 49 max. 50 min.
Py Strength, Ib (N) 67 (300) min. 40 (180) min.
ool Liledi 370 (1650) min. | 222 (990) min.

Apparent Opening Size, Sieve No. (mm)
ASTM D 4751 %

60 (0.25) max.

Permittivity, sec™
ASTM D 4491

0.2 min.

Ultraviolet Stability % retained strength after
500 hours of exposure - ASTM D 4355

50 min.

1/ NTPEP results to meet test requirements. Manufacturer shall have public release
status and current reports on laboratory results in Test Data of NTPEP’s DataMine.

2/ Values represent the minimum average roll value (MARV) in the weaker principle
direction [machine direction (MD) or cross-machine direction (XD)].

3/ Values represent the maximum average roll value.”
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HOT-MIX ASPHALT - BINDER AND SURFACE COURSE (BDE)

Effective: July 2, 2019
Revised: November 1, 2019

Description. This work shall consist of constructing a hot-mix asphalt (HMA) binder and/or surface
course on a prepared base. Work shall be according to Sections 406 and 1030 of the Standard
Specifications, except as maodified herein.
Materials. Add the following after the second paragraph of Article 1003.03(c):
“For mixture IL-9.5FG, at least 67 percent of the required fine aggregate fraction shall
consist of either stone sand, slag sand, steel slag sand, or combinations thereof meeting
FA 20 gradation.”
Revise Article 1004.03(c) to read:

“(c) Gradation. The coarse aggregate gradations shall be as listed in the following table.

Use Size/Application Gradation No.

Class A-1, A-2, & A-3 3/8 in. (10 mm) Seal CA 16 or CA 20

Class A-1 1/2 in. (13 mm) Seal CA 15

Class A-2 & A-3 Cover Coat CA 14
IL-19.0 CA11Y

SMA 12.5 % CA 13, CA14,0or CA 16

HMA High ESAL SMA 9.5? CA130rCA16°%
IL-9.5 CA 16
IL-9.5FG CA 16

HMA Low ESAL IL-19.0L CA11Y
IL-9.5L CA 16

1/ CA 16 or CA 13 may be blended with the CA 11.

2/ The coarse aggregates used shall be capable of being combined with stone sand, slag
sand, or steel slag sand meeting the FA/FM 20 gradation and mineral filler to meet the
approved mix design and the mix requirements noted herein.

3/ The specified coarse aggregate gradations may be blended.”

HMA Nomenclature. Revise the “High ESAL” portion of the table in Article 1030.01 to read:

IL-19.0, IL-9.5, IL-9.5FG, IL-4.75,
SMA 12.5, SMA 9.5

“High ESAL Binder Courses
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IL-9.5, IL-9.5FG,
SMA 12.5, SMA 9.5”

Surface Courses

Mixture Design. Revise the table in Article 1030.04(a)(1) and add SMA 9.5 and IL-9.5FG mixture
compositions as follows:

“HIGH ESAL, MIXTURE COMPOSITION (% PASSING) ¥

Sieve Size

SMA 12.5 %/ SMA 9.5 % IL-9.5FG

min. max. min. max. min. max.

lin.
(25 mm)
3/4in.
(19 mm)
1/2 in.
(12.5 mm)
3/8in.
(9.5 mm)
#4
4.75 mm)
#8
(2.36 mm)
#16
(1.28 mm)
#30
(600 um)
#50
(300 um)
#100
(150 pum)
#200
(75 pm)
#635
(20 um)
Ratio of
Dust/Asphalt 1.0
Binder

100 100

90 99 95 100 100

50 85 70 95 90 100

20 40 30 50 60 75

16 244 20 30 45 60

21 25 40

18 15 30

15 8 15

8.0 11.0% 8.0 11.0% 4.0 6.5

1/ Based on percent of total aggregate weight.

2/ The mixture composition shall not exceed 44 percent passing the #8 (2.36 mm) sieve
for surface courses with Ndesign = 90.
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TRAFFIC CONTROL DEVICES - CONES (BDE)
Effective: January 1, 2019
Revise Article 701.15(a) of the Standard Specifications to read:

“(a) Cones. Cones are used to channelize traffic. Cones used to channelize traffic at night
shall be reflectorized; however, cones shall not be used in nighttime lane closure tapers
or nighttime lane shifts.”

Revise Article 1106.02(b) of the Standard Specifications to read:

“(b) Cones. Cones shall be predominantly orange. Cones used at night that are 28 to 36 in.
(700 to 900 mm) in height shall have two white circumferential stripes. If non-reflective
spaces are left between the stripes, the spaces shall be no more than 2 in. (50mm) in
width. Cones used at night that are taller than 36 in. (900 mm) shall have a minimum of
two white and two fluorescent orange alternating, circumferential stripes with the top
stripe being fluorescent orange. If non-reflective spaces are left between the stripes, the
spaces shall be no more than 3 in. (75 mm) in width.

The minimum weights for the various cone heights shall be 4 |b for 18 in. (2 kg for
450 mm), 7 Ib for 28 in. (3 kg for 700 mm), and 10 Ib for 36 in. (5 kg for 900 mm) with a
minimum of 60 percent of the total weight in the base. Cones taller than 36 in. shall be
weighted per the manufacturer’s specifications such that they are not moved by wind or
passing traffic.”
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b. Additives. Additives shall be infroduced into the plant according fo the supplier’s
recommendations and shall be approved by the Engineer. The system for
introducing the WMA additive shall be interlocked with the aggregate feed or
weigh system to maintain correct proportions for all rates of production and batch
sizes.”

Mix Design Verification.

Add the following to Article 1030.04 of the Standard Specifications.
“(e) Warm Mix Technologies.
(1) Foaming. WMA mix design verification will not be required when foaming technology
is used alone (without WMA additives). However, the foaming technology shall only

be used on HMA designs previously approved by the Department.

(2) Additives. WMA mix designs utilizing additives shall be submitted to the Engineer for
mix design verification.”

Construction Reguirements.
Revise the second paragraph of Article 406.06(b)(1) of the Standard Specifications to read:

“The HMA shall be delivered at a temperature of 250 to 350 °F (120 to 175 °C).
WMA shall be delivered at a minimum temperature of 215 °F (102 °C).”

Basis of Payment.

This work will be paid at the contract unit price bid for the HMA pay items involved. Anti-strip
will not be paid for separately, but shall be considered as included in the cost of the work.
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WEEKLY DBE TRUCKING REPORTS (BDE)

Effective: June 2, 2012
Revised: April 2, 2015

The Contractor shall submit a weekly report of Disadvantaged Business Enterprise (DBE) trucks
hired by the Contractor or subcontractors (i.e. not owned by the Contractor or subcontractors)
that are used for DBE goal credit.

The report shall be submitted to the Engineer on Department form “SBE 723" within ten
business days following the reporting period. The reporting period shall be Monday through
Sunday for each week reportable trucking activities occur.

Any costs associated with providing weekly DBE trucking reports shall be considered as

included in the contract unit prices bid for the various items of work involved and no additional
compensation will be allowed.
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113



Sheet 1 of 1
BDE 80071

WORKING DAYS (BDE)
Effective: January 1, 2002

The Contractor shall complete the work within 80 working days.

80071
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CLEANING AND PAINTING CONTACT SURFACE AREAS OF EXISTING STEEL
STRUCTURES

Effective: June 30, 2003

Revised: August 9, 2019

Description. This work shall consist of the surface preparation and painting of existing steel
structures in areas that will be in contact with new steel.

The existing steel at primary connections (faying surfaces) shall be prepared, and primed as
specified herein prior to connecting new structural steel to the existing structure.

The existing steel at secondary connections shall be prepared, and if bare metal is exposed,
primed as specified herein prior to connecting new structural steel to the existing structure.

General. The existing coatings shall be assumed to contain lead and may also contain other
toxic metals. Any plans that may be furnished for the work, and any dimensions or other
information given regarding a structure, are only for the purpose of assisting bidders in
determining the type and location of steel to be cleaned and painted. It is the responsibility of
the Contractor to verify this information and the accuracy of the information provided shall in no
way affect the price bid for structural steel.

Materials. The Bureau of Materials and Physical Research has established a list of all products
that have met preliminary requirements. Each batch of material must be tested and approved
before use.

The paint materials shall meet the requirements of the following articles of the Standard
Specification:

ltem Article

a) Organic Zinc Rich Primer 1008.05

b) Aluminum Epoxy Mastic 1008.03
Submittals:

a) Manufacturer's application instructions and product data sheets. Copies of the paint
manufacturer's application instructions and product data sheets shall be furnished to the
Engineer at the field site before steel cleaning begins.

b) Waste Management Plan. The Waste Management Plan shall address all aspects of waste
handling, storage, testing, hauling and disposal. Include the names, addresses, and a
contact person for the proposed licensed waste haulers and disposal facilities. Submit the
name and qualifications of the laboratory proposed for Toxicity Characteristic Leaching
Procedure (TCLP) analysis.

c) Quality Control (QC) Program. The QC Program shall identify the following; the
instrumentation that will be used, a schedule of required measurements and observations,
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